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ESTIMATE RUN 05/06/2008

ESTIMATE SUMMARY 10:48:12

CONTID: C15095         ESTIMATE NO: 0007 PROG 2005

PCN: 15095-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 89 - North of Lycan PERCENT TIME:

PROJECT NO: STA 089A-011                  

SH 89 - North of Lycan

NAME OF ROAD: 89

PROJECT COUNTIES: PROWERS

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 04/26/2008 DATE TIME STARTED 06/01/2007

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 03/08/2007 DATE WORK BEGAN

 DATE AWARDED 03/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/12/2007 DATE ACCEPTED

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 06/01/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,733,720.93 PARTICIPATING $ $ 977,004.33

AWARD PROJECT AMT: 8,628,074.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-22,552.75

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.43

TIME ALLOW:

ORIG TIME ALLOW:

175 WORK DAYS

WORK DAYS120

84.87%

1,623,942.66

977,004.33

954,451.58

954,451.58

$

$

$

$

9,109,778.27

0.00

9,109,778.27

97,693.34

9,207,471.61

-129,421.11

0.00

9,078,050.50

0.00

AMOUNT DUE 9,078,050.50 954,451.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 954,451.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BACA

149.5
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0005 *REMOVAL OF DELINEATOR 602.000 0.000

EACH 0.000 0.00

3.75000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 17,581.900 17,581.900

SY  0.000 0.00

1.75000 17,581.900 30,768.33

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 34.000 0.000

EACH 34.000 1,870.00

55.00000 34.000 1,870.00

202-00810  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 450.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

202-01300  
 

0030 UNCLASSIFIED EXCAVATION 649.000 469.900

CY  0.000 0.00

38.50000 469.900 18,091.15

203-00000  
 

0035 BLADING 150.000 68.500

HOUR 10.000 900.00

90.00000 78.500 7,065.00

203-01500  
 

0040 TOPSOIL 25,972.000 23,492.000

CY  0.000 0.00

9.00000 23,492.000 211,428.00

207-00205  
 

0045 *EROSION LOG (12 INCH) 30.000 24.000

LF  0.000 0.00

10.00000 24.000 240.00

208-00002  
 

0050 *EROSION BALES (WEED FREE) 6.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00011  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

208-00070  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0060 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.000 0.00

4,000.00000 0.500 2,000.00

208-00200  
 

0065 *RESET MAILBOX STRUCTURE (TYPE 1) 13.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

210-00011  
 

0070 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

210-00012  
 

0075 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

210-00013  
 

0080 *ADJUST MANHOLE 6.000 6.000

EACH 0.000 0.00

610.00000 6.000 3,660.00

210-04010  
 

0085 *SEEDING (NATIVE) 73.000 58.400

ACRE 0.000 0.00

325.00000 58.400 18,980.00

212-00006  
 

0090 *MULCHING (WEED FREE) 93.000 58.400

ACRE 0.000 0.00

235.00000 58.400 13,724.00

213-00003  
 

0095 *MULCH TACKIFIER 18,600.000 11,679.000

LB  0.000 0.00

1.45000 11,679.000 16,934.55

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000

SY  0.000 0.00

2.25000 0.000 0.00

216-00041  
 

0105 AGGREGATE BASE COURSE (CLASS 6) 880.570 880.570

TON 0.000 0.00

27.50000 880.570 24,215.68

304-06000  
 

0110 AGGREGATE BASE COURSE (CLASS 6) 417.000 299.100

CY  0.000 0.00

58.00000 299.100 17,347.80

304-06007  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0115 HOT MIX ASPHALT (PATCHING) (ASPHALT) 431.390 431.390

TON 0.000 0.00

86.00000 431.390 37,099.54

403-00720  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,668.000 1,192.320

SY  0.000 0.00

42.50000 1,192.320 50,673.60

403-00721  
 

0125 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 89,984.100 86,644.270

TON 3,339.830 171,166.29

51.25000 89,984.100 4,611,685.13

403-34741  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 46,579.000 21,743.070

GAL 678.500 576.73

0.85000 22,421.570 19,058.33

411-10255  
 

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,050.000 0.000

LF  1,262.500 20,200.00

16.00000 1,262.500 20,200.00

606-00301  
 

0135 MATERIAL ALLOWANCE GUARDRAIL-SH 89 2,050.000

LF  -1,262.500 -13,988.50

11.08000 787.500 8,725.50

0140 *TRANSITION TYPE 3L 4.000 0.000

EACH 4.000 2,580.00

645.00000 4.000 2,580.00

606-01395  
 

0140 MATERIAL ALLOWANCE TRANS 3L-SH 89 4.000

EACH -4.000 -790.00

197.50000 0.000 0.00

0145 *END ANCHORAGE (NONFLARED) 8.000 0.000

EACH 4.000 11,800.00

2,950.00000 4.000 11,800.00

606-02003  
 

0145 MATERIAL ALLOWANCE END ANC NF-SH 89 8.000

EACH -4.000 -5,840.00

1,460.00000 4.000 5,840.00

0150 *DELINEATOR (TYPE I) 636.000 557.000

EACH 0.000 0.00

16.00000 557.000 8,912.00

612-00001  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0155 *DELINEATOR (TYPE III) 80.000 2.000

EACH 0.000 0.00

18.00000 2.000 36.00

612-00003  
 

0160 *SIGN PANEL (CLASS I) 117.000 0.000

SF  117.000 1,813.50

15.50000 117.000 1,813.50

614-00011  
 

0160 MATERIAL ALLOWANCE SIGN PAN-SH 89 117.000

SF  -117.000 -930.15

7.95000 0.000 0.00

0165 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 245.000 0.000

LF  245.000 2,205.00

9.00000 245.000 2,205.00

614-01502  
 

0165 MATERIAL ALLOWANCE SIGN POST-SH 89 238.000

LF  -238.000 -702.10

2.95000 0.000 0.00

0170 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

145,915.00000 1.000 145,915.00

626-00000  
 

0175 *EPOXY PAVEMENT MARKING 1,429.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

330.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30405  
 

0185 *FLAGGING 4,326.250 3,726.500

HOUR 599.750 13,794.25

23.00000 4,326.250 99,503.75

630-00000  
 

0190 *TRAFFIC CONTROL INSPECTION 40.000 36.000

DAY 4.000 640.00

160.00000 40.000 6,400.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 75.000 64.000

DAY 10.000 7,100.00

710.00000 74.000 52,540.00

630-00012  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0200 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.000 0.00

1,225.00000 1.800 2,205.00

630-80001  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 8.100

EACH 0.000 0.00

100.00000 8.100 810.00

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 90.000 81.000

EACH 0.000 0.00

163.00000 81.000 13,203.00

630-80342  
 

0211 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CONSTRUCTION 
TRAFFIC SIGN (SPECIAL)

283.000 254.700

SF  0.000 0.00

23.50000 254.700 5,985.45

630-80344  
 

0215 *DRUM CHANNELIZING DEVICE 25.000 18.000

EACH 0.000 0.00

60.00000 18.000 1,080.00

630-80360  
 

0220 *TRAFFIC CONE 225.000 202.500

EACH 0.000 0.00

14.00000 202.500 2,835.00

630-80380  
 

0225 F/A ANTICIPATED CMO 800,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0230 F/A MINOR CONTRACT REVISIONS 213,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0235 F/A PARTNERING 1,538.500 1,538.500

F A 0.000 0.00

1.00000 1,538.500 1,538.50

700-70011  
 

0240 F/A ASPHALT PAVEMENT INCENTIVE (SH89) (SMOOTHNESS) 53,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0245 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY SH 89 

0250 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0255 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0260 F/A QUALITY INCENTIVE PAYMENT (SH 89) 49,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0265 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0270 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0275 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $212,395.02 5,478,968.81CURRENT AMT 6,833,951.08 $$

CAT NO0205 ROADWAY US 50 

0201 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

630-80336  
 

0212 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

630-80343  
 

0216 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

96.00000 0.000 0.00

630-80363  
 

0280 *REMOVAL OF PIPE 16.000 16.000

LF  0.000 0.00

55.00000 16.000 880.00

202-00035  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0285 *REMOVAL OF DELINEATOR 123.000 0.000

EACH 0.000 0.00

3.75000 0.000 0.00

202-00090  
 

0290 *REMOVAL OF SIDEWALK 144.500 144.500

SY  0.000 0.00

40.00000 144.500 5,780.00

202-00200  
 

0295 *REMOVAL OF CURB AND GUTTER 194.300 194.300

LF  0.000 0.00

43.00000 194.300 8,354.90

202-00203  
 

0300 *REMOVAL OF ASPHALT MAT (PLANING) 13,947.000 13,497.000

SY  0.000 0.00

1.75000 13,497.000 23,619.75

202-00240  
 

0305 *REMOVAL OF GROUND SIGN 5.000 0.000

EACH 5.000 275.00

55.00000 5.000 275.00

202-00810  
 

0310 *REMOVAL OF GUARDRAIL TYPE 3 1,150.000 750.000

LF  0.000 0.00

2.00000 750.000 1,500.00

202-01130  
 

0315 *REMOVAL OF END ANCHORAGE 12.000 8.000

EACH 0.000 0.00

125.00000 8.000 1,000.00

202-01300  
 

0320 TOPSOIL 7,970.000 5,490.000

CY  2,480.000 22,320.00

9.00000 7,970.000 71,730.00

207-00205  
 

0325 *EROSION LOG (12 INCH) 216.000 216.000

LF  0.000 0.00

10.00000 216.000 2,160.00

208-00002  
 

0330 *EROSION BALES (WEED FREE) 42.000 42.000

EACH 0.000 0.00

15.00000 42.000 630.00

208-00011  
 

0335 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

208-00045  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0340 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

208-00070  
 

0345 *ADJUST MANHOLE 4.000 4.000

EACH 0.000 0.00

610.00000 4.000 2,440.00

210-04010  
 

0350 *ADJUST VALVE BOX 2.000 2.000

EACH 0.000 0.00

355.00000 2.000 710.00

210-04050  
 

0355 *SEEDING (NATIVE) 13.000 12.050

ACRE 0.000 0.00

325.00000 12.050 3,916.25

212-00006  
 

0360 *MULCHING (WEED FREE) 17.000 12.050

ACRE 0.000 0.00

235.00000 12.050 2,831.75

213-00003  
 

0365 *MULCH TACKIFIER 3,400.000 2,410.000

LB  0.000 0.00

1.45000 2,410.000 3,494.50

213-00061  
 

0370 *SOIL RETENTION BLANKET (STRAW/COCONUT) 500.000 250.000

SY  0.000 0.00

2.25000 250.000 562.50

216-00041  
 

0375 HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.020 19.020

TON 0.000 0.00

86.00000 19.020 1,635.72

403-00720  
 

0380 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 53,778.680 40,953.170

TON 12,825.510 663,720.14

51.75000 53,778.680 2,783,046.69

403-34841  
 

0381 FURNISH HOT MIX ASPHALT 732.990 732.990

TON 0.000 0.00

46.00000 732.990 33,717.54

403-09500  
 

0385 EMULSIFIED ASPHALT (SLOW-SETTING) 15,137.760 9,977.320

GAL 5,160.440 4,386.37

0.85000 15,137.760 12,867.10

411-10255  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0386 CONCRETE PAVEMENT (10 INCH) 0.000 0.000

SY  0.000 0.00

137.95000 0.000 0.00

412-01000  
 

0390 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.150 0.000

TON 2.150 1,548.00

720.00000 2.150 1,548.00

507-00400  
 

0395 *36 INCH PIPE SAFETY END TREATMENT 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

603-33036  
 

0400 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,975.000 3,075.000

LF  0.000 0.00

16.00000 3,075.000 49,200.00

606-00301  
 

0400 MATERIAL ALLOWANCE GUARDRAIL-US 50 900.000

LF  0.000 0.00

11.08000 900.000 9,972.00

0405 *TRANSITION TYPE 3G 12.000 12.000

EACH 0.000 0.00

1,100.00000 12.000 13,200.00

606-01370  
 

0405 MATERIAL ALLOWANCE TRANS35-US 50 0.000

EACH 0.000 0.00

714.88000 0.000 0.00

0410 *TRANSITION TYPE 3J 6.000 2.000

EACH 4.000 2,500.00

625.00000 6.000 3,750.00

606-01385  
 

0415 *END ANCHORAGE TYPE 3K 3.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

606-01390  
 

0415 MATERIAL ALLOWANCE ENDANCH 3K-US 50 1.000

EACH 0.000 0.00

651.84000 1.000 651.84

0420 *TRANSITION TYPE 3L 4.000 4.000

EACH 0.000 0.00

645.00000 4.000 2,580.00

606-01395  
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PCN: 15095-BID    ESTIMATE RUN

PROJECT: STA 089A-011                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0420 MATERIAL ALLOWANCE TRANS 3L-SH 50 0.000

EACH 0.000 0.00

197.50000 0.000 0.00

0425 *END ANCHORAGE (NONFLARED) 17.000 14.000

EACH 0.000 0.00

2,950.00000 14.000 41,300.00

606-02003  
 

0425 MATERIAL ALLOWANCE END ANCH NT-US 50 3.000

EACH 0.000 0.00

1,460.00000 3.000 4,380.00

0430 *CONCRETE SIDEWALK 54.100 52.400

SY  0.000 0.00

180.00000 52.400 9,432.00

608-00000  
 

0435 *CONCRETE CURB RAMP 90.400 90.400

SY  0.000 0.00

270.00000 90.400 24,408.00

608-00010  
 

0440 *TRUNCATED DOMES 64.000 64.000

SF  0.000 0.00

75.00000 64.000 4,800.00

608-00015  
 

0445 *CURB AND GUTTER TYPE 2 (SECTION II-B) 154.300 154.300

LF  0.000 0.00

85.00000 154.300 13,115.50

609-21020  
 

0450 *GUTTER TYPE 2 (4 FOOT) 40.000 40.000

LF  0.000 0.00

95.00000 40.000 3,800.00

609-24004  
 

0455 *CURB TYPE 6 (SECTION M) 807.000 0.000

LF  550.000 5,775.00

10.50000 550.000 5,775.00

609-60011  
 

0460 *DELINEATOR (TYPE I) 191.000 158.000

EACH 0.000 0.00

16.00000 158.000 2,528.00

612-00001  
 

0465 *DELINEATOR (TYPE II) 23.000 8.000

EACH 0.000 0.00

17.00000 8.000 136.00

612-00002  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0470 *DELINEATOR (TYPE III) 19.000 19.000

EACH 0.000 0.00

18.00000 19.000 342.00

612-00003  
 

0475 *SIGN PANEL (CLASS I) 25.000 0.000

SF  25.000 387.50

15.50000 25.000 387.50

614-00011  
 

0475 MATERIAL ALLOWANCE SIGN PANEL-US 50 25.000

SF  -25.000 -198.75

7.95000 0.000 0.00

0480 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 35.000 0.000

LF  35.000 315.00

9.00000 35.000 315.00

614-01502  
 

0480 MATERIAL ALLOWANCE SIGN POST-US 50 35.000

LF  -35.000 -103.25

2.95000 0.000 0.00

0485 *EMBANKMENT PROTECTOR TYPE 3 3.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

615-00030  
 

0490 *EMBANKMENT PROTECTOR TYPE 5 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

615-00050  
 

0495 *12 INCH CULVERT PIPE 144.000 144.000

LF  0.000 0.00

35.00000 144.000 5,040.00

617-00012  
 

0500 *EPOXY PAVEMENT MARKING 514.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005  
 

0505 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

466.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30405  
 

0510 *FLAGGING 2,781.250 2,219.500

HOUR 561.750 12,920.25

23.00000 2,781.250 63,968.75

630-00000  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0515 *TRAFFIC CONTROL INSPECTION 31.000 25.000

DAY 6.000 960.00

160.00000 31.000 4,960.00

630-00007  
 

0520 *TRAFFIC CONTROL MANAGEMENT 60.000 53.000

DAY 7.000 4,970.00

710.00000 60.000 42,600.00

630-00012  
 

0525 *FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.000 0.00

1,225.00000 1.800 2,205.00

630-80001  
 

0530 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 11.700

EACH 7.200 720.00

100.00000 18.900 1,890.00

630-80341  
 

0535 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 31.500

EACH 35.100 5,721.30

163.00000 66.600 10,855.80

630-80342  
 

0540 *DRUM CHANNELIZING DEVICE 25.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

630-80360  
 

0545 *CONCRETE BARRIER (TEMPORARY) 432.000 388.800

LF  0.000 0.00

35.00000 388.800 13,608.00

630-80370  
 

0550 *TRAFFIC CONE 200.000 67.500

EACH 0.000 0.00

14.00000 67.500 945.00

630-80380  
 

0555 F/A ASPHALT PAVEMENT INCENTIVE (US50) (SMOOTHNESS) 11,407.400 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0560 F/A QUALITY INCENTIVE PAYMENT (US 50) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 15095-BID    ESTIMATE RUN 05/06/2008

PROJECT: STA 089A-011                  ESTIMATE NO: 0007 10:48:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY US 50 

0561 ADDED ITEM (DOLLAR)/ 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0205 $726,216.56 3,303,645.09CURRENT AMT 3,388,517.10 $$

CAT NO0300 STRUCTURES SH 89 

0565 *REMOVAL OF BRIDGE RAILING 811.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

202-00425  
 

0570 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 185.300 185.300

SY  0.000 0.00

310.00000 185.300 57,443.00

202-00503  
 

0575 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 146.000 0.000

TON 0.000 0.00

51.25000 0.000 0.00

403-34741  
 

0580 EMULSIFIED ASPHALT (SLOW-SETTING) 58.000 0.000

GAL 0.000 0.00

0.85000 0.000 0.00

411-10255  
 

0585 *WATERPROOFING (MEMBRANE) 1,126.000 1,126.000

SY  0.000 0.00

17.00000 1,126.000 19,142.00

515-00120  
 

0590 *BRIDGE EXPANSION DEVICE (0-2 INCH) 48.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01002  
 

0595 *POLYMER MORTAR END DAM 23.000 0.000

CF  0.000 0.00

550.00000 0.000 0.00

518-02100  
 

0600 *RAPID CURE SILICONE JOINT SEAL 76.000 0.000

LF  0.000 0.00

56.00000 0.000 0.00

518-03100  
 

0605 *CONCRETE (PATCHING) 11.400 11.400

CY  0.000 0.00

4,000.00000 11.400 45,600.00

601-06100  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES SH 89 

0610 *BRIDGE RAIL TYPE 3R 811.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

606-10350  
 

0610 MATERIAL ALLOWANCE BRIDGE RAIL TY 3R 811.000

LF  0.000 0.00

84.00000 811.000 68,124.00

0612 ADDED ITEM (LUMP SUM)/ 0.000 0.000

L S 0.000 0.00

2,900.00000 0.000 0.00

900-00014  
 

CAT 0300 $0.00 190,309.00CURRENT AMT 255,785.30 $$

CAT NO0305 STRUCTURES US 50 

0615 *REMOVAL OF ASPHALT MAT (PLANING) 3,711.200 3,711.200

SY  0.000 0.00

1.75000 3,711.200 6,494.60

202-00240  
 

0620 *REMOVAL OF BRIDGE RAILING 682.000 0.000

LF  0.000 0.00

7.50000 0.000 0.00

202-00425  
 

0625 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 41.500 41.500

SY  0.000 0.00

310.00000 41.500 12,865.00

202-00503  
 

0630 *STRUCTURE EXCAVATION 41.800 41.800

CY  0.000 0.00

36.00000 41.800 1,504.80

206-00000  
 

0635 *STRUCTURE BACKFILL (CLASS 1) 34.500 34.500

CY  0.000 0.00

105.00000 34.500 3,622.50

206-00100  
 

0637 STRUCTURE BACKFILL (FLOW-FILL) 0.000 0.000

CY  0.000 0.00

140.00000 0.000 0.00

206-00065  
 

0640 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.860

L S 0.000 0.00

7,800.00000 0.860 6,708.00

210-00510  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURES US 50 

0642 CEMENT GROUT 0.000 0.000

CY  0.000 0.00

420.00000 0.000 0.00

211-02275  
 

0645 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 158.000 0.000

TON 0.000 0.00

51.75000 0.000 0.00

403-34841  
 

0650 EMULSIFIED ASPHALT (SLOW-SETTING) 65.000 0.000

GAL 0.000 0.00

0.85000 0.000 0.00

411-10255  
 

0655 *DRILLED CAISSON (18 INCH) 20.000 20.000

LF  0.000 0.00

335.00000 20.000 6,700.00

503-00018  
 

0656 DRILLED CAISSON (24 INCH) DRILLED CAISSON (24 IN) IN 
LIEU OF DRILLED CAISSSON (18 IN)

45.000 45.000

LF  0.000 0.00

380.00000 45.000 17,100.00

503-00024  
 

0660 *WATERPROOFING (MEMBRANE) 1,135.000 1,135.000

SY  0.000 0.00

17.00000 1,135.000 19,295.00

515-00120  
 

0665 *BRIDGE EXPANSION DEVICE (0-2 INCH) 186.000 0.000

LF  132.000 15,840.00

120.00000 132.000 15,840.00

518-01002  
 

0670 *CONCRETE CLASS D (BOX CULVERT) 27.200 27.200

CY  0.000 0.00

925.00000 27.200 25,160.00

601-03030  
 

0675 *REINFORCING STEEL (EPOXY COATED) 6,843.000 6,843.000

LB  0.000 0.00

1.60000 6,843.000 10,948.80

602-00020  
 

0677 CULVERT LINING (60 INCH) CULVERT LINING (63 INCH) 0.000 0.000

LF  0.000 0.00

840.00000 0.000 0.00

603-00060  
 

0678 66 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

300.00000 0.000 0.00

603-01660  
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CAT NO0305 STRUCTURES US 50 

0680 *BRIDGE RAIL TYPE 10R 682.000 682.000

LF  0.000 0.00

95.00000 682.000 64,790.00

606-11010  
 

0685 *BRIDGE RAIL TYPE 10M 96.000 96.000

LF  0.000 0.00

95.00000 96.000 9,120.00

606-11030  
 

0687 MOBILIZATION 0.000 0.000

L S 0.000 0.00

6,750.00000 0.000 0.00

626-00000  
 

CAT 0305 $15,840.00 200,148.70CURRENT AMT 221,067.45 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00002  
 

0695 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

620-00012  
 

0700 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

620-00015  
 

0705 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,800.00000 1.000 4,800.00

620-00020  
 

CAT 0400 $0.00 34,400.00CURRENT AMT 34,400.00 $$

PROJECT TOTAL 954,451.58 $ 9,207,471.60CURRENT AMT 10,733,720.93 $$


